


Work Breakdown Structure


Kenneth Monroe

ITEC485

Tasks	Start Date	Days Needed	Completion
Download Networking Software	2/12/2026	1	2/13/2026
Configure Network Layout	2/13/2026	6	2/19/2026
Research VMs	2/19/2026	1	2/20/2026
Download a VM Software	2/20/2026	1	2/21/2026
Create Accounts & Groups in VM Domain	21-Feb	12	3/5/2026
Forward Lookup Tests	3/5/2026	1	3/6/2026
Install and Connect SSH	3/6/2026	1	3/7/2026
Install BASH or Powershell	3/6/2026	1	3/7/2026
Write & Test Security Enhancement Scripts	3/7/2026	19	3/26/2026
Download Apache	3/26/2026	1	3/27/2026
Add HTTP Server	3/27/2026	13	4/9/2026
Create HTML Pages	3/27/2026	13	4/9/2026
Create LAMP Server	4/9/2026	14	4/23/2026
Configure Web Servers	4/9/2026	14	4/23/2026
Write Script for Logs	4/23/2026	14	5/7/2026
Build Syslog Server	4/23/2026	14	5/7/2026



Network Layout





Core Services Setup & Service Checks